



CINNTE 

QQI REVIEW

Revised CINNTE Quality Review Schedule for the Institutes of Technology, Universities, the RCSI,
Incorporating the Establishment of the new Technological Universities

COMPREHENSIVE SCHEDULEⁱ

COMPLETION DATES	ISER	PV	MRV	REPORT
Institute of Technology, Sligo	Q4 2017	Q1 2018	Q2 2018	Q3 2018
Letterkenny Institute of Technology	Q4 2017	Q1 2018	Q2 2018	Q3 2018
Dublin City University	Q2 2018	Q3 2018	Q4 2018	Q1 2019
Dundalk Institute of Technology	Q2 2018	Q3 2018	Q4 2018	Q1 2019
Maynooth University	Q2 2018	Q3 2018	Q4 2018	Q1 2019
National University of Ireland, Galway	Q4 2018	Q1 2019	Q2 2019	Q3 2019
University College Dublin	Q2 2019	Q3 2019	Q4 2019	Q1 2020
University of Limerick	Q4 2019	Q1 2020	Q3 2020	Q4 2020
Institute of Technology, Carlow	Q4 2019	Q1 2020	Q2 2020	Q3 2020
Waterford Institute of Technology	Q1 2020	Q3 2020	Q3 2020	Q1 2021
Limerick Institute of Technology ⁱⁱ	-	-	-	-
Technological University Dublin	Q3 2021	Q3 2021	Q4 2021	Q1 2022
Trinity College Dublin	Q3 2021	Q3 2021	Q4 2021	Q1 2022
Galway Mayo Institute of Technology	Q1 2022	Q2 2022	Q3 2022	Q4 2022
National University of Ireland	Q2 2022	Q3 2022	Q4 2022	Q1 2023
Dun Laoghaire Institute of Art, Design and Technology	Q2 2022	Q3 2022	Q4 2022	Q1 2023
University College Cork	Q3 2022	Q4 2022	Q1 2023	Q2 2023
Athlone Institute of Technology ⁱⁱⁱ	-	-	-	-
Royal College of Surgeons in Ireland	Q1 2023	Q2 2023	Q3 2023	Q4 2023

ⁱ This revised schedule is based on information to-date on establishment of the new TUs and may be subject to change.

ⁱⁱ

ⁱⁱⁱ Following the formal application for TU designation the review process for Limerick IT and AIT has been paused; pending a successful application for TU designation, the CINNTE review will be undertaken for the new TU, with the ISER being due 18 months after the establishment of the new university.

ISER Institutional Self-Evaluation Report

PV Planning Visit

MRV Main Review Visit